

GOVERNMENT OF ANDHRA PRADESH  
ABSTRACT

Panchayat Raj & Rural Development Department - Visakhapatnam District - PMGSY Phase X - Package No. AP-19 X 137 - Providing BT to the road from Lambasingi to Busulakota of Chinthapalli(M) - Extension of Agreement Time up to 31-03-2016 for a period of (414) days without imposing penalty - Accorded - Orders - Issued.

-----  
PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.RT.No. 869

Dated:08.09.2015.

Read the following:-

1. G.O.Ms.No.96, PR&RD (Progs.II) Dept., dt:16.03.2013.
2. From the E-in-C., PR., Hyd., Lr.No.AE/DEE-V/AP 19 X 137/  
Lambasingi/VSP/2014, dt.25.07.2015.

--00--

**ORDER :-**

In the circumstances reported by the Engineer-in-Chief, (Panchayat Raj), Hyderabad in his letter second read above, Government, after careful examination of the proposal, hereby accord extension of Agreement Time up to 31.03.2016, i.e., for a period of (414) days without imposing penalty as delay is not attributed to the contractor in respect of the work "Providing BT road from Lambasingi to Busulakota of Chinthapalli (M)" in Visakhapatnam District under PMGSY Phase X.

2. The Engineer-in-Chief, Panchayat Raj Engineering Department, Andhra Pradesh, Hyderabad shall take further necessary action in the matter accordingly.

3. A copy of this order is available on the Internet and can be accessed at [www.ap.gov.in/goir](http://www.ap.gov.in/goir).

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr. K.S.JAWAHAR REDDY  
SECRETARY TO GOVERNMENT

To

The Engineer-in-Chief, Panchayat Raj Engineering Department,  
Andhra Pradesh, Hyderabad.

Copy to:

The Superintendent Engineer, Panchayat Raj Engineering Department,  
Visakhapatnam District.

PS to Minister (PR, RWS & NREGS)

PS to Secretary (PR&RWS).

Sf/SCs.

//FORWARDED BY ORDER//

SECTION OFFICER.